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301 South Park, Drawer 10096
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SENT BY CERTIFIED MAIL
RETURN RECEIPT REQUESTED

CONSENT DECREE
CIVIL ACTION NO. CV 98-3-H-CCL
EAST HELENA SITE
WORK PERFORMED IN JULY 2001
PROGRESS REPORT #39

Dear Ms. Zazzali:

On May 5, 1998, Asarco Incorporated (Asarco) and the United States Environmental
Protection Agency (EPA) entered into a Consent Decree (Decree) to further the
objectives of the Resource Conservation and Recovery Act (RCRA) and the Clean Water
Act (CWA). Section XI of the Decree (Reporting: Corrective Action) requires Asarco to
submit certified monthly progress reports to EPA which discuss the actions taken by
Asarco in achieving compliance with the Decree. The reports are to be submitted to EPA
no later than the twentieth (20"™) day of the following month. The following describes
only those activities that have occurred or are related to projects performed during July
2001. The historical actions taken by Asarco is achieving compliance with the Decree
are contained in previous monthly progress reports.

a. Describe the actions, progress, and status of projects which have been
undertaken pursuant to Part VII of the Decree;

In July 2001, Asarco mailed one certified letter to Gene Gage requesting access to
collect a groundwater sample from the residential well located at 210 East
Groschell Street. The executed access agreements has been signed and returned.
A copy of this executed access agreement is attached to this progress report.

On July 3, 2001, EPA provided informal comments to Asarco relating to the
Phase 1 CAMU clay-rich soil delineation testing for the compacted clay liner
(CCL) construction. One of concerns expressed in the comments related to the
volume of clay necessary to construct the CAMU liner and cover. It was
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originally believed that sufficient clay-rich material was available to complete the
all components of the CAMU landfill. However, following a closer review of the
compaction rates and existing quantities, it was determined that the excavated
volume of the clay-rich material may be insufficient. In a letter dated July 26,
2001 from Mike Oelrich to you, Asarco acknowledged the fact that native clay-
rich soil may be limited and provided preliminary information that supported the
use of a geosynthetic clay liner (GCL) as a replacement to the compacted clay
liner portion of the cap composite liner. Asarco will be providing revised GCL
specifications to EPA in early August 2001.

On July 11, 2001, Asarco received correspondence from the EPA Office of
Research and Development relating to studies that will provide information
needed to access the possible performance of a pilot-scale subsurface permeable
reactive barrier (PRB). On July 12, Jon Nickel, Bill Thompson, and you
participated in a telephone conference call with Richard Wilkin and Steven Acree
to discuss the proposed work plan for performing several preliminary field
activities. It was agreed that Hydrometrics would provide assistance in the
placement of the groundwater flow meters in existing wells and will develop a
cost for EPA to install the required monitoring wells. Hydrometrics has provided
the East Helena site safety and health plan to Dr. Wilkin. A site visit to the
Asarco East Helena Plant by the EPA Research and Development team is
tentatively scheduled for late August 2001. In a letter dated July 16, 2001 from
you to Jon Nickel, EPA will allow Asarco to postpone sparge field tests until after
EPA concludes the field work related to the PRB project.

In a letter dated July 12, 2001 from Jon Nickel to you, Asarco requested EPA's
approval to place newly identified remediation-type wastes in the CAMU landfill.
On July 16, 2001, Jon Nickel, Adel Johnson (Montana Department of
Environmental Quality), and you reviewed the locations of these waste piles.

A summary of the correspondence transmitted as part of the East Helena Consent
Decree in July 2001 is included in Attachment 1.

Identify any requirements under the Part VII of the Decree that were not
completed in a timely manner, and problems or anticipated problem areas
affecting compliance with the Decree;

During June 2001, the soil borings proposed to be collected within the footprint
area of former Thomock Lake could not be accessed with the drill rig because of
steep side slopes and overhead and subsurface utilities. As an alternative, these
soil borings were scheduled to be completed with a long reach backhoe rather
than a drill rig. During the month of July 2001, the soil borings in the former
Thornock Lake area (RFI-SB1 and RFI-SB2) was completed using an excavator.
The short delay in collecting these soil borings will not impact the RCRA Facility
Investigation data collection timetable.



The installation of the CCL for the CAMU landfill was initiated in July 2001.
After installing approximately eighteen inches of compacted clay-rich material,
it was discovered that excessive oversized material was present within the CCL.
On July 3, 2001, in response to this deviation in the CAMU design
specifications, Envirocon began removing all but the lower six inches of the
installed CCL. On July 5, 2001, a screening plant was commissioned to remove
material greater than two inches from the clay-rich material prior to placement
in the CAMU landfill. On July 19, 2001, the screens were changed to remove
material greater than one inch for the upper six inches of the CCL. The need to
screen the clay-rich material coupled with the excessive rain days that were
encountered in July 2001 have comprised the CAMU landfill project schedule
by approximately 30 days. The completion of the CAMU landfill is now
scheduled for November 2001. Asarco is hopeful that additional delays will not
be encountered that affected the final completion date of the CAMU landfill.

In late July 2001, field measurements determined a shortage of clay-rich
material needed to complete the compacted clay cap on top of the CAMU
landfill. Through discussions and correspondence with EPA, Asarco has
requested replacing the 2-foot compacted clay cap with a geosynthetic clay liner
(GCL). GCL specifications have been submitted to EPA for consideration.

Describe projects completed during the prior month, as well as activities
scheduled for the next month;

In accordance with the March 2000 Groundwater Source Control Interim
Measures Design Analysis, Plans, and Specification report, the speiss handling
area and the former acid plant sediment drying area are being inspected monthly
with the last inspection occurring on July 9, 2001. This monthly inspection
documented the condition of the interim measures. The inspection confirmed that
all scheduled interim measures were in place.

Phase III Sparge Testing — During July 2001, three additional monitoring wells
were installed in the sparge test area. These wells will be developed in August
2001. An interim summary report that describes the results of the Phase III
sparge bench test and design analysis is being prepared.

In late July 2001, Asarco and Hydrometrics re-initiated discussed with EPA
relating to plans to conduct field studies in August 2001 as part for the PRB
investigation. As a follow-up to those discussions, EPA provided instructions to
Hydrometrics on installation of water sampling equipment. On July 30, 2001,
Hydrometrics assisted EPA in installing sampling equipment in monitoring wells
STW-1, DH-50 and EH-24. On July 31 2001, Hydrometrics participated in a
conference call with EPA to discuss well completion options for EPA’s proposed
monitoring wells and to finalize well locations. EPA has proposed to install two
monitoring wells between existing wells DH-17 and STW-1 for purposes of their



investigation. Arrangements for drilling of these wells still need to be finalized,
but drilling is tentatively scheduled for August 8-9, 2001

In a letter dated July 16, 2001 from you to Jon Nickel, EPA will allow Asarco to
postpone sparge field tests until after EPA concludes the field work related to the

permeable reactive barrier (PRB) project. Start-up of the sparge system has been

postponed until December 2001 to avoid conflicts with the EPA's PRB field
investigation.

CAMU Landfill - The construction of the CAMU landfill is proceeding with the

following activities completed in July 2001 summarized below. Envirocon has

completed approximately 43% of the project work.

¢ Excavation of the CAMU cell was completed and the subgrade was
compacted and prepared to receive compacted clay liner (CCL).

¢ Quantity and verification surveys were conducted,

¢ Envirocon has installed approximately 90% of the CAMU CCL,

¢ Approximately 80% of the secondary 60-mil HDPE liner and lower geonet
have been installed,

¢ QA/QC data is being sent to EPA as it is received,

¢ Continuous inspection of CAMU cell CCL is being conducted with field
nuclear density tests, lab proctors, Atterberg limits and grain size distribution
tests being performed, as required,

¢ Confirming excavation elevations to insure compliance with project plans
and specifications,

¢ Continuous inspection of HDPE and geonet installations,

¢ Samples of seams sent to Precision Geosynthetic Lab, as required by the
specifications,

¢ Review of quantity surveys and QA/QC test results,

¢ Analyses of the volumes of clay-rich soils, per EPA comments on the Clay-
Rich Soil Delineation Report, and

¢ Review, comments and recommendations on all contractor submittals,
approved contractual submittals included geomembrane liner submittals,
including 40 mil and 60 mil HDPE, geonet, and associated geotextiles.

During the month of August 2001, Envirocon is scheduled to complete the
installation of the 60 mil HDPE liners, geonet and associated geotextile. The
leachate collection and removal systems will be installed. Envirocon is
scheduled to begin loading and hauling waste materials from the Asarco plant
site and placing and compacting the waste materials in the CAMU landfill in
early to mid-August 2001. The haul road maintenance and dust control
activities associated with hauling will be conducted.

RCRA Facility Investigation (RFI) - During July 2001, the soil borings in the
former Thornock Lake area (RFI-SB1 and RFI-SB2) were completed using an
excavator. The RFI Work Plan originally called for drilling soil borings at these
locations with a drill rig, however, limited access and utility constraints required



an alternate approach. This task completed the proposed RFI soil sampling with
the exception of a few remaining samples in soil stockpile areas that will be
completed after these stockpiles have been moved to the CAMU landfill. During
August 2001, Asarco will be selecting samples for leachability testing in
accordance with the RFI Work Plan.

Sampling and aquifer testing of the new RFI monitoring wells were conducted
and completed in early July 2001. The reduction and analysis of the aquifer test
data were initiated in July 2001 and will continue in August 2001.

Groundwater samples were collected at all of the residential wells identified as
operational during the domestic well inventory investigation. Through the month
of July 2001, twenty-five residential groundwater wells were sampled. Thirteen
of these wells have been reported to be used for drinking water and/or irrigation,
five of the wells have been reported to be used for irrigation only, and seven of
the wells have been reported to be used for fire protection or industrial use.
Follow-up sampling will be conducted in early August 2001 at several remaining
residential sites that are currently non-operational, but which may still be
accessible for sampling using a portable pump.

Describes, and estimates the percentage of studies completed;

The Statement of Work for the East Helena Plant Supplemental Environmental
Project (SEP) for the Lower Lake is 100% complete.

The Current Conditions/Release Assessment (CC/RA) report is 100% complete.
The Plant Water Investigation Report is 100% complete.

The Interim Measures Work Plan is 100% complete.

The Groundwater Source Control Interim Measures Design Analysis, Plans, and
Specification report for the evaluation of source controls in the speiss handling
area and former acid plant sediment drying area is 100% complete.

The sources control measures presented in the March 2000 Groundwater Source
Control Interim Measures Design Analysis, Plans, and Specification report for the
speiss handling area and former acid plant sediment drying area are 100%

complete.

The installation of the Interim Measures Work Plan groundwater monitoring well
is 100% complete.

The XRF analysis of soil samples collected from groundwater monitoring wells is
100% complete.



The May 2000 Supplemental Groundwater Investigation report is 100% complete.
The installation of an air sparging system for pilot testing is 100% complete and
the initial air sparge testing is 100% complete. The Phase III pilot test is getting

underway.

The Interim Measures Work Plan acid plant spill reduction plan is 100%
complete.

The Interim Measures Work Plan acid plant spill containment plan is 100%
complete.

The Lower Lake sediment and soil stockpile sampling is 100% complete.

The XRF analysis of the soil stockpiles and Shew Ridge samples is 100%
complete.

The TCLP analysis of the soil stockpile samples is 100% complete.
The TCLP analysis of Shew Ridge soil samples is 100% complete.

The RCRA Facility Investigation was approved by EPA in a letter dated April 19,
2001.

The May 2000 Supplemental Sediment and Soils Stockpile Data Report is 100%
completed.

The CAMU infiltrometer testing is 100% complete.

The CAMU final design analysis is 100% complete.

The CAMU plans and specifications are 100% complete.

The site survey and soil sampling for the CAMU is 100% complete.

The CAMU landfill construction is approximately 19% complete.

The original bench-scale testing program for the Phase III air sparge test is 100%
complete. The testing has been expanded to include additional column tests. The

additional testing is 100% complete.

RCRA Facility Investigation soils test pits in unpaved areas and backhoe
sampling at 47 locations is 100% complete.

RCRA Facility Investigation monitoring well installations and development is
100% complete.



RCRA Facility Investigation soils test pit sampling and shallow soil borings in
paved area and rail corridor area is 100% complete.

RCRA RFI water sampling of Prickley Pear Creek, Wilson Irrigation Ditch, and
ponded water within the facility is 100% complete.

RCRA RFI groundwater sampling is 100% complete.

RCRA RFI residential groundwater well inventory and sampling is 95%
complete.

Describe and summarize all findings to date;

The details of past findings through June 2001 are described and summarized in
previous monthly progress reports.

The groundwater quality results from residential wells are being validated. The
preliminary results are consistent with previous sampling data for City of East
Helena domestic wells. The arsenic was below detection in all of the residential
wells with the exception of three locations that have historically had arsenic
present. These locations include the one St.Clair well (which is a shallow hand
dug well in City of East Helena north of the plant site) and the two Hulst wells
(which are located west of the plant site). The arsenic concentration in the
St.Clair well was 0.080 mg/L (May 2001) and 0.035 mg/L (July 2001) while the
arsenic concentrations in the two Hulst wells were 0.018 mg/L and 0.019 mg/L.
The Hulst well sample results indicate similar arsenic concentrations that are
observed in monitoring wells in the CAMU area beneath the ash unit. These
concentrations are consistent with historical data and show no significant trends.
Finally, the water sampled collected in June 2001 from the groundwater well
located at the Air Liquide oxygen plant registered an arsenic concentration of
0.013 mg/L.

Per EPA requirements, seven representative samples of the clay-rich soil that
will be used to construct the compacted clay liner (CCL) were collected from
the clay-rich soil stockpile and have been sent to the HWA Laboratory in
Tacoma, Washington for completion of hydraulic conductivity tests (including
associated Atterberg Limits and Proctors). The test results have been received
for three of the samples with the remaining four hydraulic conductivity tests still
pending. Hydraulic conductivity of the three completed samples was 4.4 x 10,
5.9 x 10® and 4.5 x 107, All hydraulic conductivity results are within project
specifications for CCL.



Describe actions being taken to address problems;

Envirocon has secured the use of a screen to remove oversized material from the
clay-rich material. Asarco has proposed using a geosynthetic clay liner (GCL)
to replace the 2-foot compacted clay cap on the CAMU landfill. Envirocon has
worked weekends during the month of July 2001 (excluding the rain-out days)
in an attempt to recover lost time.

Identify changes in key personnel during the period;

Hydrometrics continues to perform the corrective action portion of the Consent
Decree at the Asarco East Helena Plant. Specifically, corrective action performed
at the East Helena Plant will be administered under the direction of Robert Miller,
Hydrometric's Corporate Technical Manager.

Include copies of the results of sampling and tests conducted and other data
generated pursuant to work performed under Part VII of the Decree since
the last Progress Report. Asarco may submit data that has been validated
and confirmed by Asarco to supplement any prior submitted data. Updated
validated and confirmed data shall be included with the RFI Report, if not
delivered before;

The raw analytical data has been received from the laboratory for most of the soil
sampling sites. Data validation of these results is in progress. Groundwater
quality data for residential wells sampled as part of the RFI Work Plan have been
received and are summarized as an attachment (table and map) to this progress
report.

Describe the status of financial assurance mechanisms, including whether
any changes have occurred, or are expected to occur which might affect
them, and the status of efforts to bring such mechanisms back into
compliance with the requirements of this Decree.

In a letter dated December 15, 2000 from Robert Ferri, Asarco Vice President,
Asarco verified that it passed the financial tests specified in Section VII under the
Consent Decree, CV 98-3-H-CCL.



CERTIFICATION
PURSUANT TO U.S. v ASARCO INCORPORATED
(Cv-98-3-H-CCL, USDC, D. Montana)

I certify under penalty of law that this document, July 2001 Progress Report and
all attachments, were prepared under my direct supervision in accordance with a
system designed to assure that qualified personnel gather and evaluate the
information submitted. Based on my inquiry of the person or persons who
manage the system or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief,
true, accurate, and complete. I am aware that there are significant penalties for
submitting false information, including the possibility of fine or imprisonment for

knowing violations.

Signature M m

Name: Douglas E. McAllister
Title: Vice President
Date: August 8, 2001

| M 2246
024



CONSENT DECREE
EAST HELENA SITE

JULY 2001 PROGRESS REPORT

SUMMARY OF CORRESPONDANCE

ATTACHMENT 1

DATE OF
TRANSMITTAL

CORRESPONDANCE
SENT FROM

CORRESPONDACE
SENT TO

SUBJECT

RESPONSE

July 12, 2001

Jon Nickel

Susan Zazzali

Approval to Place
Newly Identified
Remediation-Type
Waste in CAMU
Landfill

Awaiting EPA Response

July 26, 2001

Mike Oelrich

Susan Zazzali

Preliminary
Information on Use of
Geosynthetic Clay
Liner

Awaiting EPA Response
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CONSENT DECREE
EAST HELENA SITE
JULY 2001 PROGRESS REPORT

City of East Helena Residential Well Sampling Access Agreement
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ACCESS AGREEMENT

ASARCO OWNER

Asarco, Incorporated Gene Gage

100 Smelter Avenue 210 East Groshell

P. O. Box 1230 P. O. Box 731

East Helena, Montana 56963 East Helena, Montana 59635

RECITAL:

A. On May 5, 1998, Asarco Incorporated and the United States Environmental
Agency entered into a Consent Decree (Civil Action No. CV 98-3-H-CCL) to
further the objectives of the Resources Conservation and Recovery Act and the
Clean Water Act. Pursuant to this Consent Decree and as part of the ongoing
RCRA Facility Investigation (RFI), Asarco has agreed to conduct certain
activities (as defined as "Work") including, but not limited to, determining the
location of existing wells, evaluating access constraints, and collecting of
residential groundwater quality samples. Your property, as defined in paragraph
1 below, has been identified as a location where a groundwater well is present.

B. In order to perform the Work, Asarco requires access to your Property.

C. This executed Access Agreement shall be incorporated by reference into the
Consent Decree.

AGREEMENT:

For good and valuable consideration, the receipt and adequacy of which are hereby
acknowledged, the parties agree as follows:

1.

Description of Property. Owner warrants that the Owner is the owner of real
property located within the City of East Helena, County of Lewis and Clark, State
of Montana (the “Property”) that is located at 210 E. Groshell.

Grant of Access. Owner grants Asarco the right to enter the Property for the
purpose of performing the Work.

Availability of Access. Asarco shall have access to the Property at all reasonable
times and continue for the duration of the Access Agreement solely for the
purpose of carrying out the terms of this Access Agreement. Owner shall not
interfere with the Work.




10.

11.

Sampling Results. Samples collected during the Sampling shall not be returned to
Owner. Owner shall receive a copy of the results of any testing done in
connection with the Sampling.

Expense. Asarco shall pay the expense of performing the Work.

Duration. This Access Agreement shall remain in effect from the date hereof
until the completion of the Work. Asarco does not guarantee that the Work will
be completed by any given date.

Access to Asarco Representatives. All rights granted to Asarco under this Access
Agreement shall also apply to Asarco’s agents, contractors, and subcontractors
who are performing the Work.

Additional Access for Inspection and Project Oversight. Owner grants EPA and
the State of Montana and its agents, contractors, and subcontractors, the right to
enter the Property at all reasonable times pursuant to Paragraph 3 of this Access
Agreement for the purpose of inspecting site conditions, activities, and the results
of activities undertaken by Asarco while performing the Work.

Asarco not an EPA and/or State of Montana Representative. Asarco is not, and
shall not be deemed to be, a representative or agent of EPA and/or the State of

-Montana with respect to liability associated with the Work.

No Incidental or Consequential Damages. Neither Asarco nor Owner may
recover incidental or consequential damages in any legal proceedings instituted in
connection with the Access Agreement.

Miscellaneous. This Access Agreement constitutes the complete agreement
between the parties with respect to the subject matter hereof and supercedes any
prior agreements or understandings, oral or written. No waiver under this Access
Agreement shall be valid unless it is given in writing and duly executed by the
party to be charged therewith. This Access Agreement shall not effect the other
provisions hereof and this Access Agreement shall be construed as if such invalid
or unenforceable provision were omitted. This Access Agreement shall be to the
benefit of and be binding upon the parties and their respective successors and
assigns. This Access Agreement shall be governed by and interpreted in
accordance with the internal laws of the State of Montana. This Access
Agreement shall be effective as of the date above written.

OWNER: ASARCO:

By:

Date:

> - 70O/ v Its: fosn D)ans e~
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Groundwater Quality and Site Location Map
from City of East Helena Residential Wells



East Helena Private Water Wells
Investigation for East Helena Comprehensive
Domestic Well Owner Information

Side Note:
*(ppm) Parts Per Million
SWL = Static Water Level

Arsenic (Dissolved) | Arsenic3 | Arsenic S
Well Owners Name Address ple Numb Well status Use of well H | TempC | SC | DO | ORP (ppm)* (ppm)* (ppm)* |Description and C
American Chemet #1 3 Smelter Road EHC-0106-100 Operating Plant water 722| 185 730] 1,56 | 129.1 <.0058 <.005 <.005 |Plant water }
American Chemst #3 1 Smelter Road EHC-0106-142 Operating Scrubber water cool down 734| 118 306 225.6 <.005 <.005 <.005 __|Sample taken from frost free shed next to plant.
American Chemet #4 1 Smelter Road EHC-0105-100 Operating Piant water 7.46 - 308) - - <.005 <.005 <.006  |Plant water J
Asarco Housing 300 South Montana  |No Sample No Waell NA - - - ~ - - —- - No well 4_
Asarco Housing 416 South Montana _|No Sampie No Wall NA - - e - - - - No well i
Berry, Robert 317 Gall EHC-0106-103 Out of service  |NA 7.19 14.2 |1852] - ] 2024 Pending Pend!n Panding |Not in use. Pump still wired and couid bly operate again. Purged 100 gaflons out of whll then sampled with 12 volt pump on 8-3-01.
Brown, Norman (formally Hotf) 409 Gall No Sample Out of service |NA - — - - - - - - Attempted to measure static water level. Well was dry to 36 feet. The SWL in 1963 was 20 feet below ground.
Carison, Robert 1 Gail EHC-0106-143 Operating Drinking water and irrigation 7.1 12 274 | -- 145 <.005 <.005 <.005 [Taken from faucst outside garape. Well focated inside garage. !
Carpenter, Scott (formally Walter) 7 Gall EHC-0106-144 Not Used Has not used well in past year. 74 12.1 285 - 2268 <.005 <.005 <.005 Wall ran for 25 minutes and then ran dry. Water color was black. I
Copeland, Mike and Jo 502 King No Sample Outof service |NA - - - -1 - - - - |No electricity to wall bacause wiring was cut during construction. !
Cox, Esther 303 Thuman EHC-0106-107 Operating Drinking water and irrigation 606] 129 4831 - 11607 <.005 <005 <.005 Well located inside house. Wall was originally 30 feet deep but was later deepened. Hand 8ug in 1931.
Duel, Dave (formery Wisback) 3 Gall EHC-0106-109 Operating Drinking water and irrigation 7.73 12.2 328| - |144.7 <.005 <.005 <.005__ |Taken from faucat outside house, didn't what us to open up well and get dirt in well. T
Flage, Ben 9 Gail EHC-0106-113 Operating Drinking water and irrigation 7.42 13 287 1523 | 145.7 <.005 <.005 <.005 _|Sample taken from hose in backyard.
Fleisner, Frank (formally Manion) 405 Gail No Sample Out of service |NA - - - - - - - - Refused to sample
Fox, Jean {formally Emst) 319 Gall EHC-0106-112 Out of service |NA 7.87 16.1 €90 - 12312 Pending Pending Pending | Well located under large lilac bush. Sampled with 1 inch bailsr. Well was bailed 55 times &(me sampled.
Germnaine, Eli A St. 126 East Clinton EHC-0106-139 Operating Drinking water only 7.07 12.1 403| -~ |153.3 <.005 <.005 <.005__ [House well used for potable water. |
Germaine, Eli A St. 126 East Clinton EHC-0106-140 Operating Irrigation only 6.91 107 | 427} -~ 11673 <.005 <.005 <.005__ |Woell used tor imgation only. Waell located inside shed and not accessible for water level mésurement.
Glarde, Chris 202 West Main No Sample Out of service (NA - - - - - - - - Well is under dack In back yard, no access L
Helfert, Josephine 504 Porter No Sample No Well NA - - -] -] - - - - No well .
Helfert, Wayne 407 Porter EHC-0106-114 Operating Drinking water and imigation 674| 117 369 334|212 <.005 <.005 <.005 [Sample taken from outside faucet. Top cap was missing and replaced on 7-11-01.
Huckert, John 115 East Groschell _|No Sample No Well NA - - e = - - - No well |
Hulst, Darlen Waest of East Hetena |EHC-0105-165 Operating Drinking water 7.44 - 548 | -- - 0.018 0.019 <.005 2
Hulst, Darlen West of East Helana |EHC-0105-230 Operating Drinking water 7.75 - 544 | —~ - 0.018 0.015 <.005 Duplicata !
Hulst, Leonard Waest of East Helena [EHC-0105-179 eratln Irrigation o 7.9 - 446 | - - 0.019 0.017 <.005 )
Jensen, David 401 Gail No Sampte Operating Drinking water and imigation -- - - - - - - - Waell owner rafused access for sampling. ;
jLamping, Fred 316 North Montana _ |EHC-0106-121 Operating Drinklng water 736] 138 |[314]273]11443 <.005 <.005 <.005 _ |Well used for potable water supply. City water used for watering lawn. Well located inside o! house. No SWL taken.
Lamping, Rick 201 Gall No Sample Out of service [NA - - -1 - - - - - Pump bumed out, doesn't care If take water sampie at later date. .
Lewing, Ed and Sally 607 Lewis EHC-0106-141 Operating Drinking water and figation 6.7 118 467 | 4.45 | 226.7 <.005 <.005 <.005__ {No SWL taken because wel! was blocked by stesl barrier.
Lindstrom, Pat and Linda (formally Kammerman) 1203 East Groschell _|No Sample No Well NA - - -] -] - - - - No well :
Marcum, Jeremie and Kerri (formally Weston) 203 Gall EHC-0106-134 Openating Drinking water and irrigation 7.34 156 256 | 2.48 | 225.1 <.005 <.005 <.005 _ [Water sampis collected from outside taucet. Well covered with dirt. No SWL taken. J
319 Washington No Sample Abandoned NA - - - - = - - - Waell abandoned by pulling casing and borehole filled with bentonite. )
orrow, Richard 606 East Groschell __|No Sample No Information_|No information - - - - - - -~ - Owner cannot be reached. No phone number. !
105 Galil EHC-0106-126 Operating Drinking water and [rrigation 7.26 14 274 | 3.28 | 168.9 <.005 <.00§ <.005 |House connected to city water but owner doesn't use city water. Owner usas well water. Sample was collacted from outside frost free faucet because of soft water filter. |

Nordstrom, Louise 109 Gail EHC-0106-127 Operating Irigation only 7.43 13.2 267 | 2.87 | 167.6 <.005 <.005 <.005 |Water sample collected from outside faucet. Well covered with dirt. No SWL taken.
Riff, John (Oxygen Plant operator) Oxygen Plant EHC-0106-136 Operating Used only for coaling towers 654 145 {427 96.4 0.013 0.009 0.005  |Sample taken from pipe coming out of plant. Could not collect SWL due to rust in well.
Rouse, Cash and Bonnle 212 East Pacific No Sample Out of service |NA - - - - - - - - No pump or electricity. Well could be sampled later. !
Russ, Eleanor 115 Riggs No Sample No Well NA — - - - - - - - No well
St. Clalr, Ken 107 East Groschell  |EHC-0105-112 Operating jlrﬂgauon only 7.82 14.4 609 ] 594 ) 189 0.08 0.07 0.014 [SampledinMay '
St. Clair, Ken 107 East Groschell  {EHC-0106-145 Operating Irrigation only 6.99 13.2 636 ] -- ]231.2 0.035 0.012 0.024 Waell located inside house. Well only used for Inigation during the summer.
St. Clair, Scott 217 East Groschell  |No Sample Abandoned NA - - - - - - -~ - Woell Is paved over.
Vetsch, Nick 305 Gall EHC-0106-130 Out of service INA 7.41 14 1539 - 212 Pending Pending Pending [No electricity. Pump still In well. Could be sampled later. Purged 100 galions out of well thert sampled with 12 volt pump.
Yuricic, Mary {formally Romasko 301 Gail EHC-0106-128 Operating irrigation only 7.13 13.14 970 3.15] 213 <.005 Sample coliected {rom outside faucet. ,
Gage, Gene (formally East Helena well #3) 210 East Grosche!ll  |[EHC-0106-146 No Used Used to be fire protection for EH | 6.6 12.1 575| -- | 165.7 <.005 <.005 <.005 |Purged 400 gallons then sampled collected with 12 volt pump. Waell has not been used In 20'years.

NA = not applicable
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Color Map(s)

The following pages
contain color that does
“not appear in the
scanned images.

To view the actual images, contact
the Region VIII Records Center at
| (303) 312-6473.
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